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1. Introduction 
This document describes how to and install ClozMod project’s VistA Patch YS*5.01*175, as 

well as how to backout the patch and rollback to a previous version or data set. This patch 
corrects two defects with the Clozapine HL7 messages sent to the National Clozapine Registry 
(NCR) database.  

1.1. Purpose 

The purpose of this plan is to provide a document that describes how, where, and when VistA 

Patch YS*5.01*175 will be deployed and installed, as well as how it is to be backed out and 
rolled back, if necessary. The plan also identifies resources and includes a communications plan 
with the rollout schedule. Specific instructions for installation, backout, and rollback are 
included in this document. 

1.2. Dependencies 

The following VistA patches must be installed at the site: 

• YS*5.01*149 

1.3. Constraints 

Not applicable for this release. 

2. Roles and Responsibilities 
Table: DIBRG Roles and Responsibilities 

ID Team Phase/Role Tasks 

1 Field Operations (FO) Deployment Plan and schedule deployment. 

2 FO Deployment Determine and document the roles and 
responsibilities of those involved in the 
deployment. 

3 FO Deployment Execute deployment. 

4 FO Installation Plan and schedule installation. 

5 Contractor Team 
(Liberty) 

Installation Ensure authority to operate and that certificate 
authority security documentation is in place. 

6 Contractor Team 
(Liberty) 

Back-out Conf irm availability of back-out instructions and 
back-out strategy (what are the criteria that 
trigger a back-out). 

7 Contractor Team 
(Liberty) 

Post 
Deployment 

Hardware, Software, and System Support. 
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3. Deployment 
The deployment is planned as a national general availability release. The scheduling of 

test/mirror installs, testing, and the deployment to production will be at the sites’ discretion. 
There will be a 14-day compliance period. See the Timeline Section for specification. 

A national release is planned after testing has been successfully completed at initial operating 
capability (IOC) test sites. 

Deployment will be performed by the local or regional OIT staff and supported by team 
members from these organizations: FO and Enterprise Operations. Other teams may provide 
additional support. 

3.1. Timeline 

The general availability national release is scheduled to occur in April of 2021. 

Table: Timeline Overview 

Task Start Finish 

National Release 4/20/21 4/20/21 

Compliance Period 4/20/21 5/4/21 

3.2. Site Readiness Assessment 

3.2.1. Deployment Topology (Targeted Architecture) 

Patch YS*5.01*175 will be deployed in VistA. 

3.2.2. Site Information (Locations, Deployment Recipients)  

VistA Patch YS*5.01*175 will be installed at all required locations using the standard VistA 
Kernel Installation and Distribution System (KIDS) processes. 

3.2.3. Site Preparation  

No activities are needed to prepare the VistA sites for this release. 

3.2.4. Resources 

Not applicable for this release. 

3.2.5. Facility Specifics  

Not applicable for this release. 

3.2.6. Hardware 

Not applicable for this release. 
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3.2.7. Software 

The VistA Patch YS*5.01*175 is written in the M programming language using the vendor 
Caché and is compliant with VistA's standards and conventions. Software elements, such as 
protocols, are stored in the appropriate files. 

Please see the Roles and Responsibilities table in Section 2 for details about who is responsible 
for preparing the site to meet these software specifications.  

3.3. Communications 

The VistA FORUM National Patch Module will be used to communicate the release of the patch 

to the regional support staff responsible for the installation of the patch. 

4. Installation 

4.1. Pre-installation and System Requirements 

VistA Patch YS*5.01*175 will be distributed as a standard KIDS build. Prior to installing, 
routine CHECK1^XTSUMBLD should be run to capture pre-patch checksums. The patch 
contains one routine: YSCLHLGT.  

4.2. Platform Installation and Preparation 

VistA Patch YS*5.01*175 can be installed with users on the system. It may be best to install it 

during non-peak hours. The release should take five minutes or less to install. 

4.3. Download and Extract Files 

The VistA patch will be distributed via the standard VistA Packman process; no files need to be 
downloaded for the installation of this patch. 

4.4. Database Creation 

Not applicable for this release. 

4.5. Installation Scripts 

Not applicable for this release. 

4.6. Cron Scripts 

Not applicable for this release. 

4.7. Access Requirements and Skills Needed for the 
Installation 

This guide is written with the assumption that the reader is experienced and/or familiar with 
VistA software installation via KIDS. 
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4.8. Installation Procedure 

The YS*5.01*175 patch will be installed by local or regional OIT staff..  

This patch may be installed with users on the system although it is recommended that it be 
installed during non-peak hours to minimize potential disruption to users.  This patch should take 

less than 5 minutes to install.   

4.8.1. Installation Instructions 

Patch YS*5.01*175 is installed using KIDS. As part of the installation, routines will be backed 
up to a PackMan message (Installation Step 2.B). 

To install, perform the following steps in order: 

• Choose the PackMan message containing this build. Then select the INSTALL/CHECK 
MESSAGE PackMan option to load the build. 

• From the Kernel Installation and Distribution System Menu, select the Installation Menu.  
From this menu,  

o Select the Verify Checksums in Transport Global option to confirm the integrity 
of the routines that are in the transport global. When prompted for the INSTALL 

NAME enter YS*5.01*175. 

o Select the Backup a Transport Global option to create a backup message of any 

routines exported with this patch. It will not backup any other changes such as 
DDs or options. 

o Other options available: 

▪ Pint Transport Global - This option allows viewing of the components of 
the KIDS build. 

▪ Compare Transport Global to Current System - This option allows 
viewing of all changes that will be made when this patch is installed.  It 

compares all of the components of this patch, such as routines, DDs, 
templates, etc. 

o From the Installation Menu, select the Install Package(s) option and choose 
YS*5.0*175 to install. 

▪ When prompted 'Want KIDS to INHIBIT LOGONs during the install? 
NO//' answer NO.    

▪ When prompted 'Want to DISABLE Scheduled Options, Menu Options, 
and Protocols? NO//' answer <NO>. 
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EXAMPLE screen of install log: 

Select Installation Option: 6 Install Package(s) 

 

Select INSTALL NAME:    YS*5.01*175    01/04/21@17:04:58 

     => YS*5.01*175  

 

This Distribution was loaded on Jan 04, 2021@17:04:58 with header of  

   YS*5.01*175 

   It consisted of the following Install(s): 

   YS*5.01*175 

Checking Install for Package YS*5.01*175 

 

Install Questions for YS*5.01*175 

 

Want KIDS to INHIBIT LOGONs during the install? NO//  

Want to DISABLE Scheduled Options, Menu Options, and Protocols? NO//  

 

Enter the Device you want to print the Install messages. 

You can queue the install by enter a 'Q' at the device prompt. 

Enter a '^' to abort the install. 

 

DEVICE: HOME//   HOME  (CRT) 

 

Install Started for YS*5.01*175: Jan 04, 2021@11:15:31 

Build Distribution Date: Dec 21, 2020 

Installing Routines: Jan 04, 2021@11:15:31 

  

 Updating Routine file... 

 Updating KIDS files... 

  

 YS*5.01*175 Installed.  

               Jan 04, 2021@11:15:31 

  

Install Completed 

4.9. Post-Installation Steps and Installation Verification 

Procedures  

After installation of the patch, verify the post-install routine checksums for build YS*5.01*175 
match the routine checksums in the patch description. No other post-installation steps or 

verification procedures are applicable for this release. 
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EXAMPLE screen of routine checksum for build YS*5.01*175 using CHECK1^XTSUMBLD: 

VISTA>D CHECK1^XTSUMBLD 

New CheckSum CHECK1^XTSUMBLD: 

 

This option determines the current checksum of selected routine(s). 

The Checksum of the routine is determined as follows: 

 

1. Any comment line with a single semi-colon is presumed to be 

   followed by comments and only the line tag will be included. 

 

2. Line 2 will be excluded from the count. 

 

3. The total value of the routine is determined (excluding 

   exceptions noted above) by multiplying the ASCII value of each 

   character by its position on the line and position of the line in  

   the routine being checked. 

 

     Select one of the following: 

 

          P         Package 

          B         Build 

 

Build from: Build 

 

This will check the routines from a BUILD file. 

Select BUILD NAME: YS*5.01*175      MENTAL HEALTH 

YSCLHLGT  value = 187481843 

done 

4.10. System Configuration 

No configuration changes are needed in VistA.  

5. Backout Procedure 
The backout procedure returns the software to the last known good operational state of the 
software and appropriate platform settings. 

5.1. Backout Strategy 

The VistA software can be restored to its pre-patch state by installing the backup created prior to 
installation.  No other software components need removal.  

5.2. Backout Considerations  

Changes implemented with Patch YS*5.01*149 should be backed out in their entirety. Changes 
are generally interdependent and should not be backed out on an item by item basis.  

5.2.1. Load Testing 

Not applicable for this release. 

5.2.2. User Acceptance Testing 

User Acceptance Testing (UAT) will be covered by Initial Operating Capability (IOC) testing.  
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5.3. Backout Criteria 

Patch YS*5.01*175 may be backed out if it is decided that the project is canceled, the software is 

not functioning as expected, or the requested changes implemented by the patch are no longer 
desired by VA OIT and the Clozapine eBusiness team. 

5.4. Backout Risks 

As the changes in Patch YS*5.01*175 are routine only defect fixes, backing out the changes will 
revert the software to its pre-patch state and does not pose any additional risk. 

5.5. Authority for Backout 

The authorization to back out requires concurrence from the Chief of Mental Health, Chief of 
Staff, and the Facility Director. 

5.6. Backout Procedure 

The VistA backout procedure can be executed by restoring the routine to its pre-patch state.  

5.6.1. Backout Instructions 

The VistA backout procedure can be executed by restoring existing routines to their pre-patch 
state by installing the backup created prior to installation. 

The VistA KIDS installation procedure allows the installer to back up the modified routines 
using the ‘Backup a Transport Global’ action. The back-out procedure for modified routines is to 
install the routine backup created prior to installation. 

Patch YS*5.01*175 contains the following build components:  

• Routines (One modified routine – YSCLHLGT) 

This patch does not contain any other software components.  

5.6.1.1. Restore Modified Routines 

To restore modified routines from backup, perform the following steps in order: 

• From VistA mailman, select Read/Manage Messages 

• Accept default message reader. 

• Select mail basket containing backup of patch YS*5.01*175. 

• Select message containing backup of patch YS*5.01*175 routines. 

• Enter “^” to exit at the ‘Type <Enter> to continue or ‘^’ to exit’.  

• Enter ‘6’ for the Install/Check Message action at the ‘Enter message action’ prompt.  

• Enter “YES” at the ‘Do you really want to do this?’ prompt. 

• Optionally save the routines to be overwritten by entering “YES” at the ‘Shall I preserve 
the routines on disk in a separate back-up message?’ prompt. 
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5.7. Backout Verification Procedure 

For VistA routines, backout verification can be performed by running CHECK1^XTSUMBLD at 

the programmer prompt. 

EXAMPLE screen of routine CHECK1^XTSUMBLD: 

VISTAS1:VISTA>D CHECK1^XTSUMBLD 

 

New CheckSum CHECK1^XTSUMBLD: 

 

This option determines the current checksum of selected routine(s). 

The Checksum of the routine is determined as follows: 

 

1. Any comment line with a single semi-colon is presumed to be 

   followed by comments and only the line tag will be included. 

 

2. Line 2 will be excluded from the count. 

 

3. The total value of the routine is determined (excluding 

   exceptions noted above) by multiplying the ASCII value of each 

   character by its position on the line and position of the line in  

   the routine being checked. 

 

     Select one of the following: 

          P         Package 

          B         Build 

 

Build from: Build 

 

This will check the routines from a BUILD file. 

Select BUILD NAME: YS*5.01*175b       MENTAL HEALTH 

YSCLHLGT value = 184903686  Missing patch number 

 

Done 

6. Rollback Procedure 
Rollback pertains to data and as patch YS*5.01*175 does not alter any existing data or add new 
global variables, rollback procedures are not required. 

6.1. Rollback Considerations 

Not applicable for this release. 

6.2. Rollback Criteria 

Not applicable for this release. 

6.3. Rollback Risks 

Not applicable for this release. 

6.4. Authority for Rollback 

The authorization for a rollback will be determined by the VA Project Manager. 
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6.5. Rollback Procedure  

Not applicable for this release. 

6.6. Rollback Verification Procedure  

Not applicable for this release. 


